

SOFTWARE ENGINEERING


DATE: 04/09/2026

NAME: ALISHA KULSHRESTHA

SRN: PES1UG24CS049


CLASS: 5A

EPICs and Stories




- This is the finalized product backlog of the Webhook Ingestion & Retry Mechanism Hub project in Jira.
- It depicts how all the 4 main Epics of the project are clearly defined in the left side pane along with 7 User Stories associated with them in the middle pane.
- Fibonacci Story Points, ranging between 2 to 5, have been explicitly allocated to the right.

Active Sprints




- This is the Active Sprints view representing the execution level of the project simulation.
- This shows the second sprint iteration where the backend recovery modules (WIRMH-11, 12 and 13) are being tracked actively. The user stories have been moved to the IN PROGRESS stage.

Sprint 1 - BurnDown Chart



- *This is the Jira Burndown Chart report, showing the performance velocity metrics for Sprint 1.*
- *The red tracking line clearly shows a very distinct step-wise downward trend as the team worked on resolving all the infrastructural issues.*
- *The burn down line reaches zero points, which proves that all 13 story points were fulfilled in the sprint.*

Sprint 2 - BurnDown Chart



- *This chart shows the completion of the velocity and burndown chart for the second sprint of the project.*
- *Since the advanced error handling and dead-letter queue issues were all moved and marked as done in the DONE column, there was an instant vertical fall from 13 story points to 0.*
- *The other part shows an accurate value of zero on the baseline.*

Did your estimations reflect the actual effort?

The estimates correlated very well with the technical complexity of the tasks, as well. Tasks which had a high uncertainty level were appropriately assigned higher estimates, such as those of 5 story points, in cases of tasks such as the implementation of the cryptographic HMAC-SHA256 signature and the exponential backoff background timing loop.

Was your backlog well-prioritized?

The backlogs were prioritized according to the core pipeline dependency. The inbound ingesting and gateway authentication (core framework sprint one) came first because the delivery routing and retry processes will not be possible until the raw HTTP traffic can successfully break through the security barrier of the platform.

How did your simulated sprint align with your plan?

The sprints performed well within the overall architecture. The split into two separate milestones (Sprint 1 for the basic infrastructure processing, and Sprint 2 for background error handling and DLQ isolation) was successful in proving the agile methodology of rolling out a product.

What insights did the burndown chart give about your team's capacity?

The Burndown Charts provided valuable information regarding team velocity. The steep drops that can be seen in the graph of Sprint 1 serve as work progression barriers, and indicate that high value components were sorted out in certain batches, confirming our choice of story point capacity limits.